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B REACTOR SURVEILLANCE AND MAINTENANCE PLAN HANFORD FEDERAL
FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
MILESTONE M-093-06-TO1

The U.S. Department of Energy, Richland Operations Office, formally requests a deferral of the
completion date for the T ri-Party Agreement Milestone M-093-06-TO1 from June 30, 2001, until
June 2002.

The B Reactor Surveillance and Maintenance Plan needs to be deferred to allow time for
completion of the B Reactor Engineering Evaluation/Cost Analysis and Action Memorandum.
These two decision documents will specify the end-state determination for B Reactor, at which
time a surveillance and maintenance plan can be prepared. End-state options being considered
for B Reactor include no action, full hazard mitigation to enable public access, ongoing
surveillance and maintenance, and interim safe storage. Routine surveillance and maintenance at
B Reactor is continuing, while the decision documents are being prepared.

Attached for your review and approval is a Federal Facili ty Agreement and Consent Order
Change Control Form for administering this revision to T ri-Party Agreement Milestone
M-093-06-TO1. If you concur with the proposed date of June 1, 2002, and the suppo rting
rationale, please sign the form and return it for formal processing.
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If you should have any questions or comments, please contact D. C. Smith at (509) 372-1544.

ERD:DCS

cc: D. H. Butler, BHI
D. N. LaRue, BHI
J. J. McGuire, BHI
W. Burke, CTUIR
R. F. Stanley, Ecology
M. A. Wilson, Ecology
J. S. Hertzel, FHI
M. B. Reeves, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
Admin Record, H6-08 03 Reactor)

d E. Clark, Acting Program Manager
of Regulatory Liaison
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Class of Change

q I – Signatories	 II - Executive Manager	 x III - Project Manager

Change Title

B Reactor Surveillance and Maintenance (S&M) plan
Description/Jusflfication of Change

Target Milestone M-93-06-T01 requires DOE to submit a Su rveillance and Maintenance plan for the B Reactor by 6-30-2001.
This date was selected based on the submittal and approval of the Phase 11 feasibili ty study. The Phase II study did not
analyze full hazard mitiga

ti
on in the facility. Rather than redo the feasibili ty study, DOE agreed to prepare an engineering

evaluation/cost analysis (EE/CA) to evaluate all hazards in the fa cility. The EE/CA will be completed in FY2001 and will be
submi tted for public comment. After public comment EPA and DOE will Issue an Ac

ti
on Memorandum and a schedule for

comple
ti
on of the B Reactor work.	 EPA and DOE will develop an S&M plan based on the schedule nego

ti
ated in the Action

Memorandum. At that time a new interim milestone wi
ll 

be established for submittal of the S&M plan.

Impact of Change

Routine surveillance and maintenance will continue as the regulato ry documents are
prepared. The S&M plan, when prepared, will accurately reflect the end-point use of
B Reactor.
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